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Contract No.: 04-0120F4
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ITEM 69 ERECT SUSPENDER SYSTEM:

In preparation for upcoming work on the suspenders, ABF moves this material from the yard behind the
Working Drawing Campus (WDC) to the water front/dockside and some of the material is loaded onto a
barge. Today is the first day of moving suspenders and loading them on a barge. This work involves the
P360 (id 002131) forklift, Whirley Crane, operators, and ironworkers (foreman James Sturgeon’s crew).
No inspection of this work.

INSPECTOR OT REMARK:

2 hours OT - preparing for upcoming CCO 240 Saddle Divider Plate Blocking work by reviewing the CCO
details and correspondence on this issue. I am reviewing the details late today, because this work may
start tomorrow morning.
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